COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 18/ 2021

ESTI MATE SUMVARY 15: 54: 34
CONTI D C22168 ESTI MATE NO: 0008 PROG SPEC YR: 2005
PCN: 22168- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 109.5 DAYS TINE ALLOW 105 WORK DAYS
SH21 POWERS at ASTROZON- HANCOCK, SH16 MESA RIDGE & SNEFFEL ~ PERCENT TIME:  104. 29 ORI G TIME ALLOW 95 WORK DAYS
PROJECT NO. SHEO16A- 043
SH 21 & 16 SI GNALS PROJECT
NAMVE OF ROAD:
PROJECT COUNTI ES: EL PASO
CONTRACTOR:
MAI'N ELECTRI C LTD PAY PERI OD ENDI NG 04/ 30/ 2021 DATE TI ME STARTED 07/23/2020
1115 NORTH ERI E AVENUE DATE LET 06/ 18/ 2020 DATE WORK BEGAN 09/ 21/ 2020
DATE AWARDED 07/ 01/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/23/2020 DATE ACCEPTED
PUEBLO CO 81001 (719)542-4114 DATE NOTI CE TO PROCEED 07/23/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $  1,473,767.34 PARTI Cl PATI NG $ 1,363, 324. 09 $ 122, 526. 75
AWARD PRQIECT AMT: $ 1,409,599. 14 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 92.51% TOTAL EARNI NGS 1, 363, 324. 09 122,526. 75
FUNDS AVAI LABLE: $ 110, 443. 25 STOCKPI LED MATERI ALS 4, 000. 00 0.00
GROSS EARNI NGS 1, 367, 324. 09 122, 526. 75
TOTAL CLAI MS: $ 0.00 RETAI NAGE -21,143.99 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 346, 180. 10 122, 526. 75
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 346, 180. 10 122, 526. 75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 122, 526. 75

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22168-BID ESTI MATE RUN 05/ 18/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO 0008 15: 54: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
2,541. 00000 1. 000 2,541. 00
0010 202-00090 Renoval of Delineator 5. 000 5. 000
EACH 0. 000 0. 00
22.58000 5. 000 112.90
0015 202-00195 *Renoval of Median Cover 160. 000 160. 000
5% 0. 000 0. 00
20. 79000 160. 000 3,326. 40
0020 202-00200 *Rermoval of Sidewal k 25. 000 25. 000
SY 0. 000 0. 00
20. 77000 25. 000 519. 25
0025 202-00203 *Renmpval of Curb and Gutter 313. 000 313. 000
LF 0. 000 0. 00
11. 55000 313. 000 3,615. 15
0030 202-00206 *Renoval of Concrete Curb Ranp 115. 000 115. 000
SY 0. 000 0. 00
20. 79000 115. 000 2,390.85
0035 202- 00207 *Renmpval of Brick Pavers 3. 000 3. 000
5% 0. 000 0. 00
29. 00000 3. 000 87.00
0040 202-00220 *Renmoval of Asphalt Mat 331. 000 331. 000
SY 0. 000 0. 00
31. 19000 331. 000 10, 323. 89
0045 202-00250 *Renoval of Pavenent Marking 5,811. 000 5, 811. 000
SF 0. 000 0. 00
2.20000 5, 811. 000 12,784. 20
0050 202-00700 Renoval of Light Standard 1. 000 0. 000
EACH 1. 000 835. 00
835. 00000 1. 000 835. 00
0055 202-00810 *Rerpval of Ground Sign 6. 000 1. 500
EACH 4.500 441. 77

98. 17000 6. 000 589. 02



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22168-BI D ESTI MATE RUN 05/ 18/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO 0008 15: 54: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00828 Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
21, 656. 00000 0. 000 0. 00
0065 202-00858 Renoval of Pedestal Pole 3. 000 0. 000
EACH 0. 000 0. 00
495. 67000 0. 000 0.00
0070 202-05026  *Sawi ng Asphalt Material (6 Inch) 818. 000 818. 000
LF 0. 000 0. 00
3. 47000 818. 000 2,838. 46
0075 203-01597 Pot hol i ng 139. 000 138. 500
HOUR 0. 000 0. 00
175. 00000 138. 500 24,237.50
0080 208-00002 *Erosion Log Type 1 (12 Inch) 300. 000 300. 000
LF 0. 000 0. 00
5. 01000 300. 000 1, 503. 00
0085 208- 00035 *Aggr egat e Bag 190. 000 190. 000
LF 0. 000 0. 00
11. 77800 190. 000 2,237.82
0090 208-00045 *Concrete Washout Structure 1.000 1.000
EACH 0. 000 0. 00
223. 00000 1. 000 223.00
0095 208-00051 *StormDrain Inlet Protection (Type I) 100. 000 100. 000
LF 0. 000 0. 00
10. 20000 100. 000 1, 020. 00
0100 208-00106  Sweeping (Sedi nent Renoval) 10. 000 4. 000
HOUR 0. 000 0. 00
104. 10000 4.000 416. 40
0105 210-00476 Reset M crowave Vehicle Radar Detector (MRD) 8. 000 6. 000
EACH 2.000 700. 00
350. 00000 8. 000 2,800.00
0110 210-00479 Reset Radi o Communi cation Antenna 0. 000 0. 000
EACH 0. 000 0. 00

338. 50000 0. 000 0. 00



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22168-BI D ESTI MATE RUN 05/ 18/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO 0008 15: 54: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00810 Reset Ground Sign 3. 000 1.500
EACH 1. 500 889. 50
593. 00000 3. 000 1, 779. 00
0120 210-00815 Reset Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
173. 25000 0. 000 0.00
0125 210-00855 Reset Traffic Signal Controller Cabinet 2.000 2.000
EACH 0. 000 0. 00
266. 00000 2.000 532. 00
0130 212-00006 *Seedi ng (Native) 0. 480 0. 000
ACRE 0. 480 658. 29
1, 371. 43000 0.480 658. 29
0135 212-00032 *Soi | Condi tioning 0. 480 0. 000
ACRE 0. 480 2, 608. 00
5, 433. 33000 0. 480 2,608. 00
0140 213-00012 *Spray-on Mil ch Bl anket 0. 480 0. 000
ACRE 0.480 3, 267. 43
6, 807. 14000 0. 480 3, 267. 43
0145 217-00000  *Herbicide Treatnent 306. 000 306. 000
5% 0. 000 0. 00
6. 63000 306. 000 2,028.78
0150 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 54. 540 54. 540
TON 0. 000 0. 00
346. 49000 54. 540 18, 897. 56
0155 503-00024 Drilled Shaft (24 Inch) 60. 000 60. 000
LF 0. 000 0. 00
275. 50000 60. 000 16, 530. 00
0160 503-00048 *Drilled Shaft (48 Inch) 126. 000 126. 000
LF 0. 000 0. 00
310. 23000 126. 000 39, 088. 98
0165 503-00054  *Drilled Shaft (54 Inch) 126. 000 126. 000
LF 0. 000 0. 00

396. 85000 126. 000 50, 003. 10



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22168-BI D ESTI MATE RUN 05/ 18/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO 0008 15: 54: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 607-11580 Fence (Tenporary) 60. 000 60. 000
LF 0. 000 0.00
4.54000 60. 000 272. 40
0175 608-00000 *Concrete Sidewal k 42.000 42.000
SY 0. 000 0. 00
96. 16000 42.000 4,038.72
0180 608-00010 *Concrete Curb Ranp 133. 000 133. 000
Sy 0. 000 0.00
150. 16000 133. 000 19, 971. 28
0185 608-00015 *Det ect abl e War ni ngs 16. 000 0. 000
SF 16. 000 1, 848. 00
115. 50000 16. 000 1, 848. 00
0190 609-21011 *Curb and CGutter Type 2 (Section I-M 111. 000 98. 000
LF 0. 000 0.00
45. 07000 98. 000 4,416. 86
0195 609-21020 *Curb and CGutter Type 2 (Section II-B) 466. 000 380. 000
LF 0. 000 0. 00
45. 05000 380. 000 17,119. 00
0200 610-00020 *Medi an Cover Material (Patterned Concrete) 2,901. 300 817.000
SF 2,084. 300 43, 332. 60
20. 79000 2,901. 300 60, 318. 03
0205 612-00001  *Delineator (Type I) 35. 000 0. 000
EACH 35. 000 646. 80
18. 48000 35. 000 646. 80
0210 612-00002 *Del i neator (Type I1) 8. 000 0. 000
EACH 8. 000 166. 00
20. 75000 8. 000 166. 00
0215 613-00206 *2 Inch Electrical Conduit (Bored) 8, 130. 000 8, 130. 000
LF 0. 000 0. 00
11. 55000 8, 130. 000 93, 901. 50
0220 613-00306 *3 Inch Electrical Conduit (Bored) 3,067. 000 3, 067. 000
LF 0. 000 0. 00

11. 55000 3, 067. 000 35, 423. 85



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22168-BI D ESTI MATE RUN 05/ 18/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO 0008 15: 54: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-01200 2 Inch Electrical Conduit (Plastic) 1, 299. 000 1, 299. 000
LF 0. 000 0. 00
11. 10000 1, 299. 000 14, 418. 90
0230 613-01300 3 Inch Electrical Conduit (Plastic) 835. 000 835. 000
LF 0. 000 0. 00
12. 34000 835. 000 10, 303. 90
0235 613-07001  Type One Pull Box 12. 000 12. 000
EACH 0. 000 0. 00
630. 50000 12. 000 7,566. 00
0240 613-07002 Type Two Pull Box 8. 000 6. 000
EACH 0. 000 0. 00
898. 25000 6. 000 5, 389. 50
0245 613-07003 Type Three Pull Box 9. 000 5. 000
EACH 0. 000 0. 00
1, 239. 00000 5. 000 6, 195. 00
0250 613-07004 Type Four Pull Box 4.000 4. 000
EACH 0. 000 0. 00
1, 608. 00000 4.000 6,432. 00
0255 613-07005 Type Five Pull Box 7.000 7.000
EACH 0. 000 0. 00
2, 056. 00000 7.000 14, 392. 00
0260 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
44,190. 00000 1. 000 44,190. 00
0265 613-13008 Lumi naire (LED) (8,000 Lunens) 4. 000 4.000
EACH 0. 000 0. 00
965. 50000 4. 000 3,862.00
0270 613-20200 Luminaire (Install Only) 8. 000 8. 000
EACH 0. 000 0. 00
232. 25000 8. 000 1, 858.00
0275 613-50150 Secondary Service Pedestal 3. 000 0. 000
EACH 0. 000 0. 00

4,240. 00000 0. 000 0. 00



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22168-BI D ESTI MATE RUN 05/ 18/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO 0008 15: 54: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-00011 *Sign Panel (Class I) 266. 800 244.000
SF 22.800 500. 46
21.95000 266. 800 5, 856. 26
0285 614-00012 Sign Panel (Class Il) 41. 000 41. 000
SF 0. 000 0. 00
25. 41000 41.000 1,041.81
0290 614-00014 Lighted Street Name Sign (Inst Only) 8. 000 8. 000
EACH 0. 000 0. 00
76. 75000 8. 000 614. 00
0295 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 10. 000 8. 000
Sli pbase
EACH 2.000 912.50
456. 25000 10. 000 4,562.50
0300 614-70150 Pedestrian Signal Face (16) (Countdown) 24. 000 24. 000
EACH 0. 000 0. 00
403. 21000 24.000 9,677.04
0305 614-70336 Traffic Signal Face (12-12-12) 39. 000 38. 000
EACH 0. 000 0. 00
811. 69000 38. 000 30, 844. 22
0310 614-70448 Traffic Signal Face (12-12-12-12) 22.000 22.000
EACH 0. 000 0. 00
925. 68000 22.000 20, 364. 96
0315 614-72855 Traffic Signal Controller Cabinet 3. 000 2.000
EACH 0. 000 0. 00
23, 881. 00000 2.000 47,762.00
0315 MATERI AL ALLOWANCE Traffic Signal Controller 1. 000
EACH 0. 000 0. 00
4,000. 00000 1. 000 4, 000. 00
0320 614-72860 Pedestrian Push Button 24.000 22.000
EACH 0. 000 0. 00
1,171. 83000 22.000 25, 780. 26
0325 614-72895  Vehicle Detection System (Single Canera) 0. 000 0. 000
EACH 0. 000 0. 00

6, 223. 00000 0. 000 0. 00



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22168-BI D ESTI MATE RUN 05/ 18/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO 0008 15: 54: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 614-72896 Intersection Detection System (Canera)(lnstall Only) 8. 000 6. 000
EACH 2.000 464.50
232. 25000 8. 000 1, 858. 00
0335 614- 80000 Fl ashi ng Beacon 6. 000 6. 000
EACH 0. 000 0. 00
2, 209. 50000 6. 000 13, 257.00
0335 MATERI AL ALLOWANCE Fl ashi ng Beacon Pol es 0. 000
EACH 0. 000 0.00
1, 209. 00000 0. 000 0. 00
0340 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
20, 080. 00000 2.000 40, 160. 00
0345 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 4.000 4.000
EACH 0. 000 0.00
24, 220. 00000 4. 000 96, 880. 00
0350 614-81170 Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
27,095. 00000 1.000 27, 095. 00
0355 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 5. 000 5. 000
EACH 0. 000 0.00
27,548. 00000 5. 000 137, 740. 00
0360 614- 84000 Traffic Signal Pedestal Pole Steel 12. 000 12. 000
EACH 0. 000 0. 00
955. 75000 12. 000 11, 469. 00
0360 MATERI AL ALLOWANCE Pedestrian Pol e 0. 000
EACH 0. 000 0.00
604. 00000 0. 000 0. 00
0365 614-87006 *Fi ber Optic Termination Panel (6 Fiber) 2.000 0. 000
EACH 2.000 1,194.00
597. 00000 2.000 1,194.00
0370 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 548. 000 0. 000
LF 548. 000 5,595. 08

10. 21000 548. 000 5,595. 08



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22168-BI D ESTI MATE RUN 05/ 18/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO 0008 15: 54: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 614-87012 *Fiber Optic Termination Panel (12 Fiber) 1. 000 0. 000
EACH 1. 000 796. 00
796. 00000 1. 000 796. 00
0380 614-87320 Closed Circuit Television 1. 000 0. 000
EACH 1.000 5,170. 00
5,170. 00000 1.000 5,170. 00
0385 614-87321 Closed Circuit Television (Install Only) 2.000 2.000
EACH 0. 000 0.00
928. 00000 2.000 1, 856. 00
0390 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 1.000 4,738.00
4, 738. 00000 1.000 4,738.00
0395 614-87512 *Splice Fiber Optic Cable (12 Strand) 1. 000 0. 000
EACH 1.000 1,617.00
1,617. 00000 1. 000 1,617.00
0400 614-87612 *Term nate Fiber Qptic Cable (12 Strand) 1. 000 0. 000
EACH 1. 000 416. 00
416. 00000 1.000 416. 00
0405 614-87693  *Ethernet Switch Type |11 1. 000 0. 000
EACH 1.000 9, 730. 00
9, 730. 00000 1. 000 9, 730. 00
0410 625-00000 Construction Surveying 1. 000 0.776
LS 0.224 2,013.76
8, 990. 00000 1. 000 8, 990. 00
0415 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0.00
83, 427. 00000 1. 000 83, 427. 00
0420 626-01113 *Public Information Managenent (Tier I11) 105. 000 74.000
DAY 21.000 2,026. 50
96. 50000 95. 000 9,167.50
0425 627-00008 *Modi fi ed Epoxy Pavenent Marking 98. 000 98. 000
GAL 0. 000 0.00

375.57000 98. 000 36, 805. 86
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PCN: 22168-BI D ESTI MATE RUN 05/ 18/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO 0008 15: 54: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 627-30405  *Preformed Thernopl astic Pavenent Marking 595. 700 225. 400
Wor d- Synbol
( Y ) SF 370. 300 6, 421. 00
17. 34000 595. 700 10, 329. 44
0435 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 3, 558. 000 2,136. 000
Li ne
) SF 1,422. 000 16, 097. 04
11. 32000 3, 558. 000 40, 276. 56
0440 630-00000  *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
31. 20000 0. 000 0. 00
0445 630- 00003 *Uni formed Traffic Control 80. 000 80. 000
HOUR 0. 000 0. 00
115. 56000 80. 000 9, 244. 80
0450 630-00007 *Traffic Control Inspection 110. 000 91. 000
DAY 19. 000 2,159.54
113. 66000 110. 000 12,502. 60
0455 630- 00012 *Traffic Control Management 101. 000 94. 000
DAY 7.000 4,781.98
683. 14000 101. 000 68, 997. 14
0460 630-00015  *Uniformed Traffic Control Coordination 9. 000 4. 000
HOUR 0. 000 0. 00
28. 88000 4.000 115. 52
0465 630-80341  *Construction Traffic Sign (Panel Size A) 36. 000 27.000
EACH 0. 000 0. 00
57. 78000 27.000 1, 560. 06
0470 630-80342 *Construction Traffic Sign (Panel Size B) 36. 000 32. 400
EACH 0. 000 0.00
57. 79000 32. 400 1, 872. 40
0475 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 3. 000 2.700
Type
yPe) EACH 0. 000 0. 00
1, 386. 50000 2.700 3, 743.55
0480 630-80359 *Portabl e Message Sign Panel 3. 000 3. 000
DAY 0. 000 0. 00

98. 23000 3. 000 294. 69
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PCN: 22168-BI D ESTI MATE RUN 05/ 18/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO 0008 15: 54: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 630-80360  *Drum Channel i zi ng Device 54.000 48. 600
EACH 0. 000 0. 00
40. 44000 48. 600 1, 965. 38
0490 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
46. 24000 0. 000 0. 00
0495 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
46. 24000 0. 000 0. 00
0500 630-80380 *Traffic Cone 160. 000 144. 000
EACH 0. 000 0. 00
11. 56000 144. 000 1, 664. 64
0505 630-80393  *Stackable Vertical Panels 26. 000 23. 400
EACH 0. 000 0. 00
28. 88000 23.400 675.79
0510 630-85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
577.80000 0. 000 0. 00
0515 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70082 F/ A Furnish & Install Electrical Service 1, 068. 300 1, 068. 300
FA 0. 000 0. 00
1. 00000 1, 068. 300 1, 068. 30
0530 700-70111 Project First Program 2, 500. 000 0. 000
FA 2,500. 000 2,500. 00
1. 00000 2, 500. 000 2,500. 00
0535 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

C22168
22168-BID
SHEO16A- 043

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Page 12
ESTI MATE RUN 05/ 18/ 2021

| TEM
DESCRI PTI ON

CAT NO0200

0545 700- 70034

CAT NO0400

0540 620-00020

ROADWAY

F/ A Vehicle Detection System (Gidsmart)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
31, 887. 250 0. 000
F A 0. 000
1. 00000 0. 000
CAT 0200 CURRENT AMI $ 1,472,242.34%$
1. 000 1. 000
EACH 0. 000
1, 525. 00000 1. 000
CAT 0400 CURRENT AMT  $ 1,525.00 %

PROJECT TOTAL CURRENT AMI $ 1,473,767.34$%

15: 54: 34
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00

122,526.75$% 1, 365, 799. 08

1,525. 00

122,526.75% 1, 367,324.08



